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 2 Site Visit Report 

1.0 INTRODUCTION 

The reconstruction of Faizabad Park and construction of the parking lot project is located in District #5 of 
Faizabad New City.  This project includes renovation of an existing recreational park and construction of a 
new 1080 square meter parking lot, drilling of water well, installation of chairs for visitors, mosaic tiles in 
sidewalks, gazebos, and construction of a water fountain.  This project is funded by USAID/RC-North and with 
a portion funded by Faizabad Municipality. 

Construction of parking lot and renovation of the existing park is funded by USAID. The greenery works are 
the responsibility of Faizabad Municipality. 

The direct beneficiaries of the park and parking lot are the citizens (9,340 people) of Faizabad City; the 
indirect beneficiaries would be all citizens from other districts of the Badakhshan province.  

2.0 SITE VISIT 

Two engineers from Tt reviewed the provided project documentation for the Faizabad Park and parking lot 
project and traveled to Faizabad City on Nov 16, 2013 to evaluate the visible completed works.  The provided 
project documentation included site plan, sections, details, piping system (Appendix A) and project proposal 
(Appendix B).Tt engineers were accompanied by DAI site engineer (Sara) during site evaluation.  Findings of 
this site observation documented in this report, include photos provided in the Figures section on pages 04 to 
13. 

3.0 SITE VISIT DETAILS: USAID RESPONSIBILITY 

Regarding the USAID funded portion of works, the following was observed: 

1. Construction of Mosaic tiles on sidewalks for both portions of the park is complete, however less than 
half of the sidewalks in second portion of the park are paved with Plain Cement Concrete (PCC). 
According DAI engineer there was only 1000 square meter Terrazzo stones in the bill of quantity 
(BoQ) for both portions of the park, which was not sufficient to pave the remainder of the sidewalk.  
Therefore, it was paved with PCC concrete due to the lack of Terrazzo stones in BoQ. (Figures 1, 2, 
3, 4, 5, 6 and 7) 

2. Construction of generator room near the water well is completed per the plan.(See Figure 10) 
3. Constructions of Reinforcement Concrete Cement (RCC) for water reservoirs (water storage) with all 

requirements for both portions of the Faizabad Park are complete.  (Figures 11, 12 and 13) 
4. Construction and installation of gazebos, benches, and round tables are complete per the plan and 

specs.  (See Figure 15) 
5. Construction of water fountain is complete per the plan.  (Figure 14) 
6. Installation of water pressure outlet for the watering of greenery is complete.  (See Figure 16) 
7. Construction of boundary wall for the parking lot includes stone masonry, brick masonry, fence 

installation, and fence painting for all three (3) sides of the parking lot is complete per the plan.  
(Figures 17 and 18) 

8. Installation of 4x2 square meter steel gate with all related activities for parking lot is complete.   
(Figure 19) 

9. Installation of a 6000-liter overhead water tank with all other related parts, accessories, and supports 
is complete per the plan.  (Figures 8 and 9) 

a. Deficiency:  The tank was built right over of the sidewalk. 
10. Due to drilling failure for water well, the connection of water tank to the water well is incomplete. 

a. Remaining work: The contractor is required to drill the water well in another location of the 
park. 

11. Due to drilling failure for water well, the provision and installation of 5-kilo watt Japanese petrol 
generator and 1.25 inch Italian water pump are incomplete.  

a. Remaining work: The contractor is required to provide and install the generator and a water 
pump per specifications. 
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 3 Site Visit Report 

Based on above summary, Tt has determined USAID’s portion of the construction work for the Faizabad Park 
and parking lot is in progress, but incomplete.  The USAID’s contactor remaining work consists of drilling of 
new water well in another location of the park, provision and installation of a water pump and a five (5) kilo 
watt generator in the park. 

4.0 SITE VISIT DETAILS: FAIZABAD MUNICIPALTY RESPONSIBILITY 

Regarding the Faizabad Municipality funded portion of works, the following was observed: 

1. Greenery of the park including planting of trees, flowers and other plants are complete.                      
(Figures 2, 3, 4 and 5) 

Based on the above summary, Tt has determined Faizabad Municipality’s portion of the construction work for 
the renovation of the park and construction of a parking lot is complete. 
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 4 Site Visit Report 

FIGURES  

 

Figure 1.  View of the Faizabad Park, Section #1 

 
 

Figure 2.  Faizabad Park View, Section #2 
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 5 Site Visit Report 

FIGURES (CONTINUED) 

  

 

Figure 3. Mosaic Tiles on Section #2 Sidewalk  

 

Figure 4. Mosaic Tiles on Section #2 Sidewalk 
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 6 Site Visit Report 

FIGURES (CONTINUED) 

 

Figure 5. Mosaic Tiles on Section #1 Sidewalk 

 

Figure 6. Section #2 PCC Sidewalk, Faizabad Park 
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 7 Site Visit Report 

FIGURES (CONTINUED) 

 

Figure 7. PCC Sidewalk Construction Joint, Faizabad Park 

 

Figure 8. Installed Water Tank in Section#1, Faizabad Park 
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 8 Site Visit Report 

FIGURES (CONTINUED) 

 

Figure 9. Water Tank - Columns Foundation 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 10. Generator Room 
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 9 Site Visit Report 

FIGURES (CONTINUED) 

 

Figure 11. Constructed Water Reservoir 
 

 
Figure 12. Installed Inlet in Water Reservoir 
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 10 Site Visit Report 

FIGURES (CONTINUED) 

 

Figure 13. Installed Outlet in Water Reservoir 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 14.  Constructed Water Fountain 
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 11 Site Visit Report 

FIGURES (CONTINUED) 

 

Figure 15. Installed Gazebo and Audience Benches 

Figure 16. Water Pressure Outlet for Greenery Purpose of the Park 
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 12 Site Visit Report 

FIGURES (CONTINUED) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

Figure 17. PCC Paved Parking Lot beside Faizabad Park 

Figure 18. Constructed Drainage - West Side of the Parking Lot 
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 13 Site Visit Report 

FIGURES (CONTINUED) 

Figure 19. Installed Main Entrance Gate for Parking Lot 
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APPENDIX A – DRAWINGS 
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 15 Site Visit Report 

APPENDIX B – RUN-P-FZB-003 PROJECT PROPOSAL 
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Regional Afghan Municipalities Program for Urban Populations 

(RAMP UP‐North) 

Regional Command North 

Project Proposal 

 

Province: Badakhshan      

Municipality:   Faizabad   

Project Number:  RUN‐P‐FZB‐003   

Project Name:    Reconstruction of a Park and Construction of a Parking Lot 

Project Duration:  3 months 

Estimated Project Cost:  $  

Date: September 23, 2012    

 

 

 

 

 

 

 

 

MGRS Coordinate of Project Area:  42SXG3917708639 

GPS:  

Latitude: 36. 72816   N 

Length: 068. 86839 E 
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Problem Statement  

The Faizabad Shahar Now Park and parking  lot are    located beside each other  in  the center of  the new city, however  few 

people currently use the park because of a  lack of facilities such as, shaded areas, benches, adequate  lighting, coffee shops 

and little greenery due to a lack of an irrigation system. As mentioned because of lack of enough facilities in the park, citizens 

do not use  the park and on  the other hand  lack of parking  lot  in nearby  streets  causing  traffic  jams and  inconveniencing 

citizens in the neighborhood.  

Solution Statement 

On June 25, 2012, the Service Delivery Advisory Group (SDAG) and Public Administration Advisory Group (PAAG) met to select 

the third round project with participation from 34 people (33 from the SDAG, including 26 men and 7 women and 1 municipal 

official).   The  joint  SDAG and PAAG meeting prioritized  and  voted upon a number of potential projects. After a  technical 

assessment of the possible projects, the reconstruction of the park and construction of a parking lot was selected. The project 

includes: 

 Construction of a 1,080 square meter parking lot 

 Drilling of a semi deep water well and modern water plumbing system 

 Chairs for visitors 

 Mosaic tiled sidewalks 

 Three canopies with three benches  

 One water fountain 
 
The Municipality will contribute the greening of the park, which includes planting trees, flowers and other plants. 
 
Note: This proposed project would also benefit the municipality by ensuring the  long‐term sustainability of a public  latrine 

project which was built nearby by  the German Provincial Reconstruction Team. During discussions about public  latrines as 

part of preparations  for the Round 2 Faizabad Public Latrine project, RAMP UP North advisors  found that two other public 

latrines  which  were  built  by  the  German  PRT  were  not  working  at  that  time.  After  discussions  with Mayor  about  the 

sustainability of the public latrines in Faizabad, the Mayor hired one person to operate the latrines and supplied water to the 

latrine through a water tanker. This proposed park improvement and parking lot construction project would also contribute to 

ensuring that these latrines are available to the public, because water from the park’s water well can supply the  latrine and 

ensure that it is available and functioning for visitors to the park and parking lot.  

Beneficiaries: 

The direct beneficiaries of the project are estimated at 9,340 citizens of the city of Faizabad (6,320 men and 3,020 women) 
and indirect beneficiaries would include citizens from the rural areas of the province who come into the city to use the park. 
 

Scope of Work 

A. Methodology 

Specifications for the parking construction, as agreed upon during the SDAG meeting, would include: 

 Construction of parking lot in 12 meters square for 100 cars with canopy and boundary wall.  

 Reconstruction of the park including drilling of one semi deep water well and water pump. 

 Installation of a 6000 L water tank with a 6m tower. 

 Generator house including power system for water pump. 
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Following  the  Reconstruction  of  Park  and  construction  of  parking  lot,  the  municipality  will  contract  the  operation, 

management and maintenance of park and parking lot to the private sector in a public‐private partnership agreement.  

 
 

B. Goods and Services Requested 

A subcontractor will be selected for the reconstruction of park and construction of parking lot, drilling of water well and the 
requirements for construction will be: 

 Site preparation (filling, leveling, watering, and other activities as per the requirements of the site) according to the 
design drawings and including the demolishing.  

 Building the required park improvements and constructing a parking lot, including reinforced concrete floors, walls 
with burnt bricks, painted doors, ceilings, roof, and electrical system.  

 
All subcontractors for RUN activities are required to hire local laborers for all unskilled labor positions. These laborers will be 

hired  from within  the  community  of  the  nearby  villages  and  beneficiaries  of  RUN  activities.  The  subcontractor  shall  be 

responsible for providing documentation of the number of both skilled and unskilled laborers and number of days worked.   

 

Page 29 of 37



C. Cost Estimation 

BoQ for Renovation of Park Faizabad City, Afghanistan 

S/N  Activities  No 
Length 
(M) 

Width 
(M) 

Depth 
(M) 

Detailed 
Quantity 

Unit  Quantity 
Unit Rate 

AFS 
Total Cost in AFS 

1 
Site Preparation, Mobilization (Clearing and leveling of the site and layout of the 
buildings) 

LS  1.00     0.00 

2  Excavation of foundations for parking boundary wall 

M3  41.08     0.00 

a 
South side and east side of parking 
foundation 

1  80  0.7  0.6  33.60 

b  North side, parking wall  1  68  0.55  0.2  7.48 

h  Total of excavation  41.08 

3  Stone of walls and foundation 
M3  28.00     0.00 

a 
Stone of foundations for south and 
east. 

1  80  0.7  0.5  28.00 

3  Pointing of stone masonry work 

M2  112.00     0.00 a  pointing both side of wall  2  80  0.7     112.00 

b  Total of stone work  112.00 

4  PCC for foundations and walkways 

M3  32.37     0.00 

a 
South side and east side of parking 
foundation 

1  80  0.7  0.1  5.60 

b  North side, parking wall  1  68  0.55  0.1  3.74 

c  On the cap of south and east wall  1  80  0.5  0.125  5.00 

d  On the cap of north wall   1  68  0.35  0.125  2.98 

e  For canopy’s base  4  13.8     0.15  8.28 

f  Central canopy  1  4.6  4.6  0.15  3.17 
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g  Extended walk ways to canopies  1  12  1.5  0.2  3.60 

h  Total of PCC   32.37 

5 
Leveling (grading) and compaction of parking area (the existing materials might be 
use as base course material for the pad) 

M2  1080.00     0.00 a  Parking area  1  1080        1080.00 

b  Total grading  1080.00 

6 
PCC M200 (1:2:4) for Parking pad ( at firs the area has to be cover with wooden 
frame work 3x4m after leveling the PCC might be allow to pure. 

M3  162.00     0.00 
a  Parking area  1  1080     0.15  162.00 

b  Total  PCC  162.00 

7  Brick masonry work  

M3  16.66     0.00 a  North side, parking wall  1  68  0.35  0.7  16.66 

b  Total of brick masonry work  16.66 

8  Plastering 

M2  95.20     0.00 a  Extended walk ways to canopies  2  68     0.7  95.20 

b  Total of plaster work  95.20 

8  Painting of brick wall 

M2  95.20     0.00 a  Parking area  2  68     0.7  95.20 

b  Total of plaster work  95.20 

9  Steel gate for parking lot 

M2  12.00     0.00 
a 

Provision and installation of 4x2m steel 
gate with all related activities all 
complete 

1  12     1  12.00 

b  Total of steel door              12.00 

10  steel railing on new walls (including anti oxide paint and oil paint all complete) 
M2  148.00     0.00 

a  All boundary wall of parking lot  1  148     1  148.00 
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b  Total steel railing              148.00 

11  Installation of Terrazzo stone, thickness 3 cm.  

M2  1000.00     0.00 
a 

The sidewalks to be sprayed cement water, terrazzo stone (30x30) cm with 1:3 
cement sand mortar to be placed in perfect Thickness of terrazzo stone: min 3 cm 
Color: choice of client. (50x24) 

12  Making and installation of double chair 

No  5.00     0.00 
a 

Making and installation of 3 double chair with 150cm length, frame made of Russian 
angle iron 2" with fixing of 8 Nos polished timbers (150x10x6)cm with painting and 
fixing in concrete base placed around 1 round table with 60cm radius as instructed by 
client  all complete.  

13  Making and placing of Canteen 

No  1.00     0.00 
a 

Making and placing of a cabin (300x200x220) cm made of wood covered by galvanized 
iron sheet as canteen with making of required shelves as instructed by client all 
complete.  

14  Water supply             

a  Drilling of 16" water well  m  80.00     0.00 

b 
Lowering of 8" casing, filter pips class D kawser with all related activities including 
crush aggregate for backfilling of filter pips all complete. 

m  80.00     0.00 

c  Construction of approne on the water well (1x1)m  No  1.00     0.00 

d 
Provision and installation of 1.25"  Italian pedrolo water pump including electrical 
cable all complete. 

No  1.00     0.00 

e 
Excavation for plumbing from water well to water storage & from Storage to park 
paths including all requirements, W=60cm, D=80cm and backfilling with fine sand. 

m  453.00     0.00 

f 
GI pipe 1.5 inch from the water tank to reservoirs and park with all required fittings all 
complete. 

m  303.00     0.00 

g 
GI pipe 1 inch from the reservoirs and main pipe with fittings all required fittings all 
complete. 

m  173.00     0.00 
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h 

Supply and Installation of overhead water tank  (6000 liter capacity and steel sheet T 4 
mm) with 6 meter height from the ground, GI pipe 4 inch for poles, metallic frame, 
painting, insulation, piping works, overflew, valve, wash pipe, foundation work: 
excavation PCC, RCC ring and all other related activities. 

No  1.00     0.00 

i  Construction of Generator room as per drawing all complete  No  1.00     0.00 

j  Provision and installation of Japanese 5kw petrol generator   No  1.00     0.00 

15  Construction of 1.5x1.5x0.8m water reservoir 
No  9.00     0.00 

a  Construction of RCC (water reservoir)  water storage with all requirements 

16  Construction of new fountain 

No  1.00     0.00 
a 

Construction of new fountain including construction of octagonal basin and sculpture 
as per the drawing specification, installation of 1" submersible water pump, 
connection with the water and electricity sources and painting with all required 
activities, all complete and functional. 

    Total cost  AFS           0.00 

    Total cost USD  49.5           0.00 
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Involvement and Leadership of Municipal Staff in Project Selection, Development, Implementation & Monitoring and 
Evaluation  

The Municipality,  through  the Mayor, has  taken a  leadership  role  in  this project  from  the  start by working  closely with 

Department for Urban Development, citizens from the SDAG and with RU‐N staff. The project concept has been verified by 

Municipal Departments,  including  the  Service  Sector, Construction Department and Cleaning Department,  following  the 

project selection by the SDAG on June 25, 2012. During the meeting, Municipal officials also worked with the SDAG to draft 

the proposed scope of work for this project. 

 
On  August 5  , 2012, Municipal Officials and the RU‐N  team visited the site to conduct a site survey and specify the exact 

location of the new parking lot. During this visit, these participants also defined the final scope of work for the project. The 

RU‐N team in cooperation with the Municipal construction department also developed project designs and estimations of 

the project cost. The Mayor of Faizabad and the Head of Municipal Construction have both committed to  lead municipal 

monitoring, evaluation, and oversight of this project along with the SDAG monitoring committee. 

 
Level of Public Participation  

The SDAG held a meeting on June 25, 2012, with 23 members of civil society (20 men and 3 women) attending, where all 

members jointly  identified the reconstruction of park and construction of a parking  lot as a priority of the community. At 

the meeting participants drafted a Service Improvement Plan and discussed plans for the sustainability of the project. 

On  September 26 , 2012, the SDAG Procurement/Transparency, Communication and Survey Committees members pledged 

to  play  an  active  role  in  the  implementation  of  the  projects.  SDAG  members  have  committed  to  monitoring  the 

reconstruction of park and construction of parking lot.  

Activity Objectives  

 Improve communication and relationships between the Mayor/Municipal officials and citizens. 

 Improve the participation of citizens, especially marginalized groups such as women and youth, in decision making 

processes related to the planning, design, implementation, and monitoring of municipal services. 

 Improve the public's perception of the Municipality’s ability to deliver sustainable services. 

 Improve and increase delivery of municipal services to all citizens, particularly through access to parks and recreational 

services. 

 Increase the capacity of the Faizabad Municipality in project implementation. 

 Increase revenue generation and the sustainability of municipal service delivery. 

 Easing traffic congestion 

Sustainability and Maintenance:  

RU‐N will implement the following activities during the initial 3 months: 

 Reconstruction of park and construction of a parking lot with 1080 square meters, 6000 L water tank with a 6m tower. 

Apart  from the above‐mentioned activities, RU‐N will provide technical support  for quality assurance of project activities 

and  supervision/monitoring  of  project,  including  capacity  building  of  municipal  staff  and  elements  of  revenue 

enhancement. Also RUN will help the municipality in developing operation and maintenance plan for this project. 
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 Municipality and Citizens Contribution (Initial 3 months): 

The Municipality contribution includes planting trees and flowers and they will also maintain the park. 

Citizens, along with appropriate municipal officials, will also monitor the project during the implementation of the project. 

Shop owners in the market area have stated that it is in their interest to ensure that the parking lot is well maintained, and 

promised to start a committee that will monitor the cleanliness of the park and report back to municipal officials on the 

conditions that they find.  

     Municipality and Citizens Contribution (after initial 3 months): 

The maintenance of the parking lot and park project is an essential issue for the Faizabad Municipality and the SDAG. Both 

consider  the  contract of  the maintenance, operation and  revenue  collection  for  the parking  lot and park  to  the private 

sector as a critical part of sustainability. It should be mentioned that using of the park  is free to public but municipality is 

going to contract the operation of the parking lot to the private sector which will provide a regular source of revenue to the 

municipality to maintain & sustain the park and parking lot, as well as quality service to citizens. The partnership will also 

increase the transparency of the revenue available to the municipality.  

The municipality will require the contractor to hire staff for the maintenance of the parking lot and park, and the contractor 

will  pay  the wages  of  these  staff  from  the  revenue  from  the  parking  lot  user  fees.  The municipality will  also  specify 

maintenance and hygiene standards of the parking lot and park as part of a possible public‐private partnership agreement. 

Monitoring of the operation and cleanliness of the parking  lot and park will be conducted by the Municipal Cleaning and 

Greening Department, on a spot check basis as determined by the municipality. 

 

Estimated Salary of Staff/ Maintenance Cost of parking lot: 

Item  Quantity  Unit 
Cost/Month 

Overtime/Month Total Cost/Month   Annual Total 
Expenses 

Cashier/cleaner (male)  1  100 USD 100 USD 1,200 USD 

Generator operator and 
park guard 

1  100 USD 100 USD 1,200 USD 

Maintenance cost/supply  LS 50 USD 50 USD 600 USD 
Electricity and Generator fuel  LS 100 USD 100 USD 1,200 USD 

Contractor income    100 USD 100 USD 1,200 USD 

Total  450 USD
 

5,400  USD 

 

Potential revenues from the parking lot has been estimated based on the established user fees and estimated usage rates, 

along  with  estimated  operations  costs  (cleaning  and  cashier  staff  and  maintenance  costs)  along  with  a  reasonable 

contractor profit margin. The user fee will be set by the municipality, based on the advice of the SDAG about a reasonable 

rate, at 20 Afghani (US$ .40).  

The chart below shows the estimated daily/monthly/yearly revenue from the operation of the parking lot. 

Quantity  Unit Cost  Daily Revenue 
 

Monthly Revenue  Annual Revenue 

60  0.4 USD  24 USD  720 USD  8,640 USD 

Total      720 USD  8,640 USD 
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SUSTAINABILITY ANALYSIS 

FOR 

PARKING LOT AT FAIZABAD NEW CITY BADAKHSHAN PROVINCE 

             

MONTHLY INCOME       

No. of users daily  Rate per user (US$)  Total income daily  Total income Monthly       

60.00    $0.40  $24.00   $720.00       

             

             

             

Monthly expenses       

Description  Unit  Quantity (Daily)  Quantity (month)  Unit cost  Total   

           

Cashier/Cleaner (man)  Person      1.00   $100.00   $100.00    

Generator operator and park guard   Person      1.00   $100.00   $100.00    

Maintenance Cost  LS      1.00   $50.00   $50.00    

Electricity and Generator fuel  LS      1.00   $100.00   $100.00    

Contractor income         1.00   $100.00   $100.00    

Total               $450.00    

             

             

PROFITABILITY ANALYSIS       

Monthly Income  Monthly Expenses     Monthly profit       

 $720.00    $450.00      $270.00       
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Revenue Enhancement 

Based on the estimations of the operation costs and regular revenue from the parking  lot, a contractor would be able to 

make  a profit  from  the operation  of  the  parking  lot. Given  estimations of  the  contractor’s  operating  costs,  including  a 

reasonable profit for the contractor, the Municipality can charge up to $3,240 from the contractor on an annual basis for 

the operation of the parking lot, which will increase municipal revenue.  

 

Capacity Development 

The project also  includes capacity building of municipal officials and citizens representatives at different stages. Capacity 

development focused/will focus on the topics below: 

 Project selection 

 Project development 

 Project procurement 

 Project implementation 

 Project monitoring 

 Opportunity for Public‐private partnerships 

Unique Aspects of Project 

 The construction of a parking lot for the first time in Faizabad city will provide a safe area for vehicles;  

 The municipality will establish a possible public‐private partnership agreement for operating the parking lot; 

 Construction of a park facilitates a place for recreation for youths in Faizabad City. 

Photos 

Photos below display exact location of the field for the parking lot and park. 
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